COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2021

ESTI MATE SUMVARY 14:26: 15
CONTI D C22996 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22996- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLOW 100 WORK DAYS
US50 TEXAS CREEK TO COALDALE PERCENT TI ME: 5.00 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. STR0503- 095
US50 TEXAS CREEK TO COALDALE
NAMVE OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 03/15/2021
P.O. BOX 566 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 15/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 623, 232. 77 PARTI Cl PATI NG $ 178, 100. 90 $ 178, 100. 90
AWARD PRQIECT AMT: $ 6,178,722.86 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.69% TOTAL EARNI NGS 178, 100. 90 178, 100. 90
FUNDS AVAI LABLE: $  6,445,131.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 178, 100. 90 178, 100. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,343.03 -5,343.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 172, 757. 87 172, 757. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 172, 757. 87 172, 757. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172, 757. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00251

202-00810

202- 04002

202- 04002

203- 01582

203- 01590

203- 01597

203- 02330

208- 00021

ROADWAY

C22996
22996- BI D
STR0503- 095
| TEM
DESCRI PTI ON
*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking (Asphalt G ooving)

*Renoval of

Ground Sign

Clean Cul vert (Large)

Clean Culvert (Small)

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
5. 00000
205, 582. 000
sy
2. 50000
78, 543. 000
SF
0. 60000
144. 000
EACH
75. 00000
7. 000
EACH
3, 000. 00000
21. 000
EACH
1, 200. 00000
20. 000
HOUR
90. 00000
30. 000
HOUR
160. 00000
20. 000
HOUR
240. 00000
30. 000
HOUR
70. 00000
1, 500. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
7,542.760
7,542.760

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO05/ 11/ 2021

18, 856

.00

90

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:26: 15

AMOUNT

18, 856

.00

90

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00033 Sedi nent Trap 1. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0065 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 410. 000 2,870.00
7.00000 410. 000 2,870.00
0070 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0075 208-00054 StormDrain Inlet Protection (Type I1I) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 60. 000 0. 000
DAY 2.000 600. 00
300. 00000 2.000 600. 00
0110 212-00006 Seedi ng (Native) 0. 650 0. 000
ACRE 0. 000 0. 00

2,000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

217-00000

240- 00010

240- 00020

304- 09006

403- 00720

403-34721

411-10255

607-11525

612-00041

ROADWAY

C22996
22996- Bl D
STR0503- 095
| TEM
DESCRI PTI ON
Soi | Condi tioni ng

Spray-on Mil ch Bl anket

Her bi ci de Treat ment

of Nests

Renoval

*Netting

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Fence (Pl astic)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 650
ACRE
6, 000. 00000
0. 650
ACRE
5, 000. 00000
200. 000
5%
4. 00000
50. 000
HOUR
80. 00000
500. 000
sy
21. 00000
16, 871. 000
sy
1. 70000
521. 000
TON
110. 00000
31, 335. 000
TON
80. 00000
10, 034. 000
GAL
3. 00000
1, 500. 000
LF
3. 00000
400. 000
EACH

75. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 11/ 2021

960.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:26: 15

AMOUNT

960.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22996- Bl D
PRQIECT STR0503- 095 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 612-00042 *Del ineator (Flexible) (Type Il) 50. 000
EACH
80. 00000
0175 612-00043  *Delineator (Flexible) (Type I11) 125. 000
EACH
84. 00000
0180 614-00011 *Sign Panel (Class |) 1, 006. 000
SF
20. 00000
0185 614-00012 *Sign Panel (Class II) 831. 000
SF
22.00000
0190 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 29. 000
EACH
220. 00000
0195 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 136. 000
Sli pbase
EACH
400. 00000
0200 614-80385 *Runbl e Strip 50, 217. 000
LF
0. 08000
0205 625- 00000 *Construction Surveying 1. 000
LS
12, 000. 00000
0210 626-00000  *Mbbilization 1. 000
LS
489, 000. 00000
0215 626-01113 *Public Information Managenent (Tier II1) 170. 000
DAY
55. 00000
0220 627-00001 *Pavenent Marking Pai nt 2, 054. 000
GAL

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 440
0. 440

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
24.000
24.000
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ESTI MATE RUN 05/ 11/ 2021

5, 280

1, 045

1,104

.00

.00

.00

.00

.00

.00

.00

00

.00

00

00

14:26: 15

AMOUNT

5,280

1,045

1,104

.00

.00

.00

.00

.00

.00

.00

00

.00

00

00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0230 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 391. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0235 627-30405  *Preformed Thernopl astic Pavement MarKking 165. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 140. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 222.500 5, 785. 00
26. 00000 222.500 5, 785. 00
0250 630-00001 *Pilot Car Qperation 1, 000. 000 0. 000
HOUR 51. 000 3, 366. 00
66. 00000 51. 000 3, 366. 00
0255 630-00007 *Traffic Control Inspection 50. 000 0. 000
DAY 7.000 1, 540. 00
220. 00000 7.000 1, 540. 00
0260 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 5. 000 5,500. 00
1, 100. 00000 5. 000 5, 500. 00
0265 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 2.000 3, 600. 00
1, 800. 00000 2.000 3, 600. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 0. 000
EACH 10. 500 315. 00
30. 00000 10. 500 315. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 10. 000 350. 00

35. 00000 10. 000 350. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80364

0295

630- 80367

0300

630- 80380

0305

630- 85020

0310

700- 70010

0315

700-70012

0320

700- 70016

0325

700-70018

0330 700-70019

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
7, 000. 00000
400. 000
EACH
25. 00000
200. 000
EACH
32. 00000
2.000
EACH
2, 600. 00000
350. 000
EACH
6. 00000
2.000
EACH

40, 000. 00000

180, 000. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
0.010

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 500
. 500

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
27.
27.

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 11/ 2021

10, 500

300

2,600

162.

20, 000

00

.00

00

00

.00

.00

.00

.00

.00

14:26: 15

AMOUNT

10, 500

300

2,600

162.

20, 000

00

00

.00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUNO05/ 11/ 2021

CAT NO0200

0335

0340

0345

700- 70023

700-70111

700- 70380

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

202- 01130

202- 01300

606- 00302

606- 00365

606- 01370

606- 02003

606- 02005

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

Project First Program

F/ A Erosion Control

GUARDRAI L

*Rermoval of Guardrail Type 3

*Renoval

of End Anchorage

*Quardrail Type 3 (31 Inch M dwest Guardrail

*Quardrail

Type 3 (Special) (Furnish Only)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
14, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,103, 780.87 $ 85,233.90 % 85, 233. 90
22,424.000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
45. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
Syst em) 20, 848. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
14, 730. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
14. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
13. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
30. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 GUARDRAI L

0385 614-85003 *| npact Attenuator (Low Maintenance) 2.000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,209, 190.00$ 0.00$ 0.00

CAT NO0300 K-13-U

0390 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 111. 000 0. 000
SY 111. 000 4,662. 00
42.00000 111. 000 4,662. 00
0395 202- 00426 *Renmpval of Bridge Railing (Special) 67. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0400 202-00453 *Renoval of Portions of Present Structure (C ass 2) 6. 000 0. 000
5% 0. 000 0. 00
500. 00000 0. 000 0.00
0405 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
Sy 0.000 0.00
1, 400. 00000 0. 000 0. 00
0410 202-00500 *Renpval of Portions of Present Structure 2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0415 206-00065 *Structure Backfill (FlowFill) 12. 200 0. 000
cy 0. 000 0.00
300. 00000 0. 000 0. 00
0420 420-00520  *Ceogrid Pavenent Reinforcenment 67. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0425 515-00120  *Waterproofing (Menbrane) 111. 000 0. 000
Sy 0. 000 0.00
30. 00000 0. 000 0. 00
0430 518-03000 *Sawing and Seal ing Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00

49. 00000 0. 000 0.00



CONTI D:

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUNO05/ 11/ 2021

CAT NO0300

0435 601-03057

0440 601-51005

0445 602- 00000

0450 606- 10305

CAT NO0301

0455 202- 00246

0460 202-00426

0465 202- 00453

0470 202- 00500

0475 206- 00065

0480 420-00520

K-13-U

*Concrete O ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 3 (Special)

K-13-V

*Renpoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Bridge Railing (Special)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

*Structure Backfill (FlowFill)

*Geogri d Pavenent Rei nforcenent

CAT 0300

14: 26: 15
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
oY 0.790 3, 555. 00
4,500. 00000 0.790 3, 555. 00
35. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
160. 000 0. 000
LB 82. 400 329. 60
4. 00000 82. 400 329. 60
67. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
CURRENT AMI $  47,154.00%  11,546.60%  11,546.60
111. 000 0. 000
sy 111. 000 4,662, 00
42. 00000 111. 000 4, 662. 00
67. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
1. 000 0. 000
sy 0. 000 0. 00
500. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
12. 200 0. 000
oY 0. 000 0. 00
300. 00000 0. 000 0. 00
67. 000 0. 000
sy 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-13-V

0485 515-00120  *Waterproofing (Menbrane) 111. 000 0. 000
5% 0. 000 0.00
30. 00000 0. 000 0. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0495 601- 03057 *Concrete Cass DR 1.200 0. 000
cY 0. 000 0.00
4,500. 00000 0. 000 0. 00
0500 601-51005 *@Gal vani ¢ Anodes 5. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0505 602-00000 *Rei nforcing Steel 130. 000 0. 000
LB 0. 000 0.00
4.00000 0. 000 0. 00
0510 606-10305 *Bridge Rail Type 3 (Special) 67.000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 38,334.00 % 4,662.00 % 4,662. 00

CAT NO0302 K-14-H

0515 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 211. 000 0. 000
SY 211.000 8, 862. 00
42.00000 211. 000 8, 862. 00
0520 202-00426 *Rermoval of Bridge Railing (Special) 127. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0525 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 21. 000 0. 000
5% 0. 000 0.00
500. 00000 0. 000 0. 00
0530 202-00460 *Renoval of Portions of Present Structure (C ass 3) 4.000 0. 000
SY 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-H

0535 202-00500 *Renoval of Portions of Present Structure 2. 000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0540 202- 00505 *Renoval of Portions of Present Structure 132. 000 0. 000
SF 0. 000 0. 00
270. 00000 0. 000 0. 00
0545 206- 00065 *Structure Backfill (FlowFill) 12. 200 0. 000
CY 2.880 864. 00
300. 00000 2.880 864. 00
0550 420-00520  *Geogrid Pavenent Rei nforcement 67. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0555 515-00120  *Water proofing (Menbrane) 211. 330 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0560 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0565 601-03057 *Concrete C ass DR 4. 300 0. 000
CcY 1.380 6, 210. 00
4,500. 00000 1. 380 6, 210. 00
0570 601-06102 *Concrete (Patching) 46. 000 0. 000
CF 0. 000 0. 00
500. 00000 0. 000 0. 00
0575 601-51005 *Gal vani ¢ Anodes 125. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0580 602-00000 *Rei nforcing Steel 250. 000 0. 000
LB 180. 600 722. 40

4.00000 180. 600 722. 40



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22996- BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0001 14: 26: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-H

0585 606- 10305 *Bridge Rail Type 3 (Special) 127. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $  147,173.90$ 22,658.40% 22, 658. 40
CAT NO0303 K-14-Y

0590 202-00495 *Rermoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0595 601-03040 *Concrete Class D (Bridge) 1. 200 0. 000
cY 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 16, 600. 00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 23, 000. 00
23, 000. 00000 1. 000 23, 000. 00
0610 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0615 620-00015 Field Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0620 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00

CAT 0400 CURRENT AMT $ 61, 000. 00 $ 54, 000. 00 $ 54, 000. 00

PROJECT TOTAL CURRENT AMI $ 6, 623,232.77 % 178,100.90% 178, 100. 90



